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Remaining Schedule

S
PH  ENIX
T Start Complete
ﬁ Cosmic Ray Run (Run 6.9) In Progress In Progress
h Pink Sheeting & Blue Sheeting Done Done
N Move EC to IR, Move MMS full North Done Done
i Rebuild Rolling door Done Done
(C:l Close rolling door Done Done
l Start. Flar'nl'nable Gas Flow & 2 man watch shifts
(FG in Mixing House only) Done Done
S an Up Commissioning/ Cosmic Ray Run / Started 3/1/07
u Install beam pipe collar Done Done
g RHIC Cooldown Begins 2/8/07 2/8/07
O  Start Flammable Gas in IR (DC/PC) 2/12/07 2/12/07
!; Start 5 man shifts 2/27/07 2/27/07
Beam in blue ring 2/22/07 2/22/07
2 Beam in yellow ring 3/1/07 3/1/107
o RHIC beam conditioning 3/7/07 3/7/07
g Shutdown Concluded/Start of Physics Run 3/7/07 3/7/07
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PH ENIX Cosmic ROY Run

Cosmic Ray Run
HBD HV tests (ongoing)
After HBD tests, introduce flammable gas to IR
MuID commissioning (ongoing)
All up detectors/electronics shakedown (ongoing)
New gas systems shakedown (ongoing)
Muon magnets fringe field tests (this week)
Cooling systems back up to full capacity (yesterday)
Emergency electronis test (today)
ESSH walk around (yesterday)
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Detector
Commissioning

_
PH  ENIX
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PHENIX CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges on east end installed
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VTX Prototype Test

Weekly Planning Meeting

Mat'l to be ordered
(Grey PVC sheet)

Drawings Done
Fabricate box at 1008
Assemble

Test



Procedures Review

—
PH  ENIX

T

e 2nd cut review of documents 3 done:

[ &

h 49 controlled procedures, 1 CA OPM

0 44 have at least photo copy of latest version

c': (17 latest WORD, 22 latest pdf), 4 WORD of

a other versions,3 have photocopies of other versions

I 33 have approval signatures on latest

20 designated for retirement others, TBD

= g

u Starting today Don, Paul and Rob to process 25

P procedures per week until done.
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PHENIX MulD Collar Installation

10 ton Rigging schematic
D-ring
3 ft Tuflex 15 ton 12 ton IR crane

Polyester sling ™

5 ton CM 622 chainfall
10 ft 5300 Ib

Liftall slings \ ”
7000 Ib MulD Collar

4000 Ib 5/8 in N.ote:.D.gring lift chainfall & 3 ft
S - sling initially take full collar
y i load which is the shifted
equally to 10 ft slings. Lift
- angle is 5.71 deg. Therefore
slings each take a maximum of

Y2 collar load divided by
cos(5.71 deg) = 3517 Ibs

5’ -

NOON =+30TTC()h —00=3300-




e
PH-  ENIX

NOON +30TUOTC(hY —00=3300-

2/8/207

Safety

All personnel who work on or
near exposed live parts 50 Volts
or higher now must be qualified
in CPR and immediate first aid.
The Electrical Safety Officer
has requested that all workers
meeting this description, but who
are not currently qualified in
CPR, attend a course within the

next 30 days .

We will look into having CPR/first aid training At 1008.

Otherwise the following is the near future training schedule:
February 13, February 16, February 21, February 23, February 27,
March 1, March 5, March 8, March 13, and March 15. All classes
begin at 1:30 PM. Can register on-line at

<http://training.bnl.gov/Schedule/calendar.htm>.
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Trailer Office

Space Allocation

Space Allocation

B RO N

Need: a contact person for each cubicle 27.
place to put unwanted computers, etc. 28.

place to put good equipment for later use

Weekly Planning Meeting

Safety Engr P. Giannotti (PG)
Run Coordinator/Chief Engr
Documents (PG)

Electrician: M. Rau

Mu Tracking

EMCal

HBD

Documents (PG)

Trailer Conference Area (PG)
Computer Network Cage (PG)

. Printing & Fax (PG)

PC
Mu Tracking

. TOF Aerogel

RICH
BBC
TEC

. TOF West

DAQ /Trigger
DAQ

DC

EMCal

Analysis Center (RC/PC)
MPC (M. Chiu)

Storage

Ladies’ Bathroom (C-A)
Men's Bathroom (C-A)
Storage

10



T ENIX (Miserable) Janitorial
Maintenance

Another week, same
crappy janitorial
service. Bathrooms
still backed up.

Decorum prevents
me from putting up
another toilet
picture.
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o Enix This Week/Next Week

Super Bowl My Prediction : Colts 27, Bears 7
& Manning would be MVP
Actual Colts 29, Bears 17
Manning was indeed MVP
Over/under was 48 pts
(How could I have known the Bears would run back the opening kickoff)
Install MuID collars/work permit - Done
HBD, TOF W, RXNP, MPC N electronics commissioning
VTX prototype box
MuTr NMM access work permit Done
PHENIX Procedure review continued
CM Lift table wing hinges
Trailer offices
Cosmic Ray Run support
Critical lift for MuID collars
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Looking Ahead

S
PH ENIX

T

e

c What's up for this year and beyond

h

n New CM Crane

& New Beam pipe design

a Muon RPC trigger design

| VTX/FVTX design

S NCC design

u MuTr upgrade

P Infrastructure improvements

P Gas system documentation (summer student)

o
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Shutdown 2007

Get your requests in early
for Run 7 tech work

Get your requests in early
for shutdown 2007 work

Weekly Planning Meeting
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Where To Find
PHENIX Technical Info

L*

_I

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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